
 

TO: BATA Oversight Committee DATE: June 4, 2008 

FR: Deputy Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Program (SRP) Monthly Progress Report 

The May 2008 Toll Bridge Program Progress Report presents project progress and expenditure 
updates for RM 1 and SRP projects.  

Project highlights include:  

• On the Yerba Buena Island Transition Structure 1 Contract, the Department is nearly 
complete with the contract bid documents for this estimated $214 million project.  The 
Committee will be requested to take action on the contract next month. 

• On the Yerba Buena Island Detour Contract, the Department and its contractor continue with 
the construction of the temporary bypass structure just east and south of the tunnel.  Work is 
now clearly visible to the traveling public.  The Committee will be requested to make a 
supplement allocation action to this contract as part of the FY 2008-09 Budget approval 
action. 

 
Staff will be available to respond to questions or comments on the report. 

 
 
 
           
      Andrew B. Fremier 
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